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The Files: Contract 4099, Task Order 2 DATE: 13 June 1966

Inspection Report No. 1 - 25X1A5a1
25X1A5a1

1. Project Description: ' 25X1A5a1

This project was initiated to make specific pattern determinations
to supplement our evaluation of the polarization diversity antenna
developed by 25X1A5a1

2. Contractual Information:

a. Initial Cost: $9,001,00 FP .
b. Request for Procurement Action: 18 February 1966
"¢, Initiation Date: 1 May 1966
d. Completion Date: 1 June 1966
e. Deliverable Items: 80 calibrated antenna patterns, 8 measured
patterns, 5 coples of final report

3. Date of Meeting: 24 May 1966

L. Place of Meeting: Washington, D. C.

5. Persons Attending:

Agency 25)3\11 6%15—%1ge ney

6. Contractor's Performance:

=T On schedule and expected to remain so: Yes
‘b, Within obligated funds and expected to remain so: Yes
c., Satisfactory technicel progress: Yes

7. Project Status:
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7. Project Status:
25%1A5a1

-has completed the eight measured patterns and the computer is
working out the caleulated patterns. I reviewed the measured pa.tterns
25X1A5a1 with Mr. and we found the pabterns varified the manufacturer's
- specifications. This means the antenna is operating as intended and
that the calculated patterns will be all the more meaningful.
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